

STATE OF VERMONT  
PUBLIC SERVICE BOARD

Docket No. 7081

Investigation into Least-Cost Integrated Resource )  
Planning for Vermont Electric Power Company, Inc.'s )  
Transmission System )

Order entered: 1/13/2010

**ORDER RE MODIFICATION OF SCHEDULE FOR NORTH RUTLAND/COLD RIVER PROJECT**

By letter dated December 22, 2009, Central Vermont Public Service Corporation ("CVPS") submitted an informational filing stating that it would need additional time to complete the transmission analysis for the North Rutland/Cold River Project. CVPS states that the following schedule is required to complete the analysis and to select a solution:

<u>Study/Activity</u>	<u>Completion Date</u>
Transmission Analysis	June 30, 2010
Non-Transmission Analysis	December 31, 2010
Solution Selection	March 31, 2011

In its filing, CVPS states that, to the extent that Board approval for the schedule enlargement is required, the information filing would serve as CVPS's request for such approval.

The Board previously established a deadline of January 8, 2010, for parties to comment on the proposed extension. No comments were filed.

We hereby approve CVPS's proposed schedule modification.

**SO ORDERED.**

Dated at Montpelier, Vermont, this 13th day of January, 2010.

s/James Volz )

) PUBLIC SERVICE

s/David C. Cone )

) BOARD

s/John D. Burke )

) OF VERMONT

OFFICE OF THE CLERK

FILED: January 13, 2009

ATTEST: s/Susan M. Hudson  
Clerk of the Board

*NOTICE TO READERS: This decision is subject to revision of technical errors. Readers are requested to notify the Clerk of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. (E-mail address: psb.clerk@state.vt.us)*