
 

 

TIMING OF PROJECT STEPS FOR ALL IDENTIFIED RELIABILITY PROJECTS 
CALENDAR QUARTERS 

   Load MW     2010  2011  2012 
   Year Needed *  Needed  Completed  1 2  3  4  1  2  3  4  1  2  3  4 
Priority 1 : St. Johnsbury  pre 2009  400  T, N, SCI                                     
Priority 2 : Middlebury  pre 2009  700  T, N, SCI                                     
Priority 3A : St. Albans  pre 2009  850  T, N, SCI                                     
Priority 3B : Georgia substation  pre 2009  800        T  SCI                            
Priority 3C : Georgia ‐ St. Albans  pre 2018  1275  TBD                                     
Priority 4 : South Rutland substation / transformer  pre 2009  1000        T     N  SCI                   
Priority 5 : Blissville ‐ transformer  pre 2009  800  TBD**                                     
Priority 6 : Hartford ‐ transformer  pre 2009  800                    T  N  SCI             
Priority 7 : Ascutney substation  pre 2009  750           T  SCI                         
Priority 8 : Newport capacitor  pre 2009  1000        T  SCI                            
Priority 8 : Queen City capacitor  pre 2009  <1120        T  SCI                            
Priority 8 : West Rutland capacitor  pre 2009  <1120        T  SCI                            
Priority 8 : Blissville capacitor  pre 2009  <1170        T  SCI                            
Priority 9 : Ascutney capacitor  pre 2009  <1170        T  SCI                            
Priority 10 : Bennington substation  pre 2009  500           T  SCI                         
Priority 11 : reactors @ transmission voltage   pre 2009  400     T SCI                               
Priority 12 : Coolidge ‐ Ascutney K‐31 line   pre 2009  n/a              T  SCI                      
Priority 13 : VY ‐ Vernon Road Tap K‐186 line   pre 2009  n/a        T  SCI                            
Priority 14 : Vernon   2010  1185  TBD                                     
Priority 15 : Ascutney ‐ Ascutney Tap K‐149 line   2013  1210              T     N  SCI                
Priority 16 : Coolidge ‐ Cold River K‐32 line   2013  1210              T     N  SCI                
Priority 17 : Ascutney ‐ transformer   2013  1210                 T     N  SCI             
Priority 18 : Coolidge ‐ transformer  2016  1245  TBD                                     
Priority 19 : Barre  2018  1275  TBD                                     
Priority 20 : Chelsea  2018  1275  TBD                                     

Priority 21 : Plattsburgh ‐ Essex   Note ***  n/a  TBD                                  
      2012 Long Range Transmission  Plan  Published   



 

 

 

Note * : Based upon 2008 load forecast 
Note**: See VSPC annual report for discussion of operational measures to address this deficiency prior to 2012 Plan update. 
Note***: Timing may be 2016 or earlier depending upon other possible scenarios 
Key:  (color denotes activity in progress) 
          T = Transmission analysis                            
          N = Non‐transmission alternative analysis (priorities with no "N" entry screened out of further NTA analysis in Long‐Range Plan 
          S = Solution selection                            
          C = Cost allocation                            
          I = Implementation strategy                            
          TBD = To Be Determined after the completion of the 2012 Long Range Transmission Plan                    2/11/2010 
          n/a = Not applicable 
 


