Law Offices Of

MORRIS L. SILVER, ESQ.
THE KELLOGG FARM
Stage Road
Post Office Box 606

Benson, Vermont 05731-0606
TELEPHONE 802-537-2264
Fax 802-537-2265
MLSILVER@SOVER.NET

April 29, 2009

Ms. Susan M. Hudson, Clerk

Vermont Public Service Board
Chittenden Bank Building, Fourth Floor
112 State Street, Drawer 20

Montpelier, Vermont 05620

Re: Docket No. 7081 — Enlargement of Time to Complete Required Transmission Analysis
for the North Rutland/Cold River Project

Dear Ms. Hudson:

Please accept this letter as Central VVermont Public Service Corporation’s (“Central
Vermont,” “CVPS” or the “Company”) informational filing regarding the time necessary to
complete the required transmission analysis for the North Rutland/Cold River Project. To the
extent that Board approval for the schedule enlargement is required, this letter will serve as
Central Vermont’s request for such approval.

By letter of June 19, 2008, the Vermont System Planning Committee (the “VVSPC”) filed
with the Public Service Board (the “Board”) a Project Priority List as required pursuant to
Paragraph 51 of the Memorandum of Understanding (the “MQOU”) approved with conditions by
Order of June 20, 2007 in Docket No. 7081. The Project Priority List contained modifications to
dates for the completion of analyses and selection of solutions for certain identified reliability
deficiencies that were initially described in Attachment F of the MOU. By Order of July 10,
2008, the Board approved the date modifications as filed by the VSPC.

One project identified in the Project Priority List was described as the “North
Rutland/Cold River St.” project. The submission explains that this Project addresses the
following deficiency:

Loss of either the North Rutland or Cold River 115/46 kV transformer would
overload the other unit with unacceptable low voltages locally.

See Project Priority List at 8. The VSPC explained that this deficiency was “given a priority of 6
because it could occur at load levels as low as 930 MW, and because of the amount of load affected.”
Id. The submission further notes that this is primarily a subsystem concern and proposed that the
transmission analysis would be completed by April 30, 2009. Because this project affects the
subtransmission system of Central Vermont, CVPS is responsible for the performance of the
required analysis.
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Subsequent to the publication of the Project Priority List, Central Vermont commenced
efforts to analyze transmission alternatives for the North Rutland/Cold River Project. When
scoping this study, CVPS concluded that it would need to collaborate with VELCO to complete
the effort. In order to provide adequate time finalize the transmission analysis, CVPS now needs
until December 31, 2009 to finish the effort. While the Company seeks to enlarge the time to
finish the required transmission analysis, it does not believe it is necessary to amend other
critical dates associated with the resolution of this deficiency and, as such, does not seek to
amend the due dates for the associated NTA Screening Analysis or Solution Selection.

Pursuant to Paragraph 51 of the Docket No. 7081 MOU, subsequent to the filing of a
Project Priority List, “the Affected Utility or Utilities may make another informational filing to
the Board to extend a deadline contained therein, stating the new deadline and the reason for the
extension.” 1d. This letter will serve as Central Vermont filing pursuant to Paragraph 51.
Copies of this letter are being served on the Department of Public Service and all participants in
the VSPC.

Should you have questions concerning this submission, please do not hesitate to contact
me. In the mean time | remain,

Respectfully yours,
Is/

Morris L. Silver
Counsel for Central Vermont Public
Service Corporation

MLS/m
cc: Service List
Parties to the VSPC (via electronic service)



