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FEB 26 2003

STATE OF VERMONT
PUBLIC SERVICE BOARD

Docket No. 7081

Investigation into Least-Cost Integrated Resource )
Planning for Vermont Electric Power Company, )
Inc.'s Transmission System )

Order entered: ¢ /ﬁjﬂ/dl@@:?

ORDER RE MODIFICATION OF DATES FOR ST. ALBANS/GEORGIA PROJECT

On December 22, 2008, Central Vermont Public Service Corporation ("CVPS")
submitted an informational filing stating that it would need until May 31, 2009, to complete the
transmission analysis for the St. Albans/Georgia Project because "the issues associates with the
analyéis appear to be more complicated and of broader scope than originally assumed . .. ."
CVPS also stated that this would require the date for completion of the non-transmission
alternative screening analysis to be moved to August 31, 2009, and the date for the completion of
the solution selection to be moved to November 30, 2009. CVPS further stated that, to the extent
that Board approval for the schedule enlargement is required, the information filing would serve
as CVPS's request for such approval.

The Board previously established a deadline of January 19, 2009, for pérties to comment
on CVPS's December 22 {filing. No comments were filed.

We conclude that CVPS has provided a reasonable basis for the modified dates set forth
in its December 22 filing. We therefore approve the date modifications.

S0 ORDERED.
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NOTICE TO READERS: This decision is subject to revision of technical errors. Readers are requested fo notify the Clerk

of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order thal any necessary corrections may be made.
(E-mail address: psh.clerk@state. vt.us)




