
VELCO Long-Range Transmission Plan 3-year drafting, publication and review cycle (Yr 1=2014, 2017, etc.)
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Following issuance of VSPC draft of LRTP, Affected Utilities conduct NTA studies and prepare reliability plans. See GT process map for detail.
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6. Confirm affected 
& lead utility 

determination

2. Perform studies 
(w/ISO) to ID bulk 
& predominantly 
bulk deficiencies

5. Review & provide feedback on 
LRTP including system level 

designation and NTA screening

7b. Publish & 
conduct public 

outreach on public 
review draft of 

LRTP

7d. File final LRTP 
w/ PSB

7a. Incorporate 
VSPC input to 

LRTP

4. Publish VSPC 
draft of LRTP

IDs deficiencies
includes NTA screening

3. Provide info 
about subsystem 

deficiencies to 
VELCO for LRTP

Jul-Dec Year 1 Dec Year 1 Feb Year 2 Mar-May Year 2 Jul 1 Year 2

7c. Incorporate 
public input into 

LRTP

Jun Year 2

1. Provide updated 
EE forecast

?? Yr 1

8. Affected Utilities draft
Project-Specific

Action Plan

9. Review Project-
Specific Action 

Plan

Sep Year 2

As adopted by VSPC 9/11/2013


