

Timeline and Assignments for Docket 7081 Evaluation

Who Leads	When in 2009	Description
Staff	June 26	Notice to 7081 parties of evaluation plan adopted by VSPC
Subcommittee chairs	July or Aug	Convene your subcommittee meeting to gather subcommittee input on strengths and weaknesses of the process, and recommendations for change
Sector leads ¹	July or Aug	Convene your sector members to gather sector input on strengths and weaknesses of the process, and recommendations for change
VSPC	Sept 9	Discuss progress on evaluation at regular VSPC meeting
7081 parties and VSPC members	Oct ____	Workshop meeting of all interested parties to finalize list of strengths, weaknesses, and recommendations for change
Staff & Tech Coord Comm	Nov 6	Distribute draft evaluation report to VSPC and 7081 parties
VSPC	Nov 6-Nov 20	Comments/proposed changes on draft
Staff & Tech Coord Comm	Dec 3	Distribute final draft to VSPC
VSPC	Dec 9	Finalize changes to evaluation report at regular quarterly meeting
Staff	Dec 21	Final report to VSPC and 7081 parties
Staff	Dec 30	VSPC & Parties Report to Public Service Board

The charge: Between July 1 and December 31, 2009, the Parties agree to convene one or more meetings for the purpose of evaluating the planning structure set forth in this MOU in light of experience to date and, if appropriate, recommending that the Board modify that structure. All VSPC participants will be invited to attend any such meetings. The Parties will report to the Board by December 31, 2009 concerning the evaluation described in this paragraph. In the event that the evaluation process or report contemplated under this paragraph is not completed by December 31, 2009, a Party may request an extension from the Board. *Docket 7081 MOU at page 39.*

¹ Sector lead volunteers to be sought at the 6/10/09 VSPC meeting.