

Seamed

Larbi
Kims

~~Deanna~~
Harvick ✓

FEB 26 2009

STATE OF VERMONT
PUBLIC SERVICE BOARD

Docket No. 7081

Investigation into Least-Cost Integrated Resource)
Planning for Vermont Electric Power Company,)
Inc.'s Transmission System)

Order entered:

2/25/2009

ORDER RE MODIFICATION OF DATES FOR ST. ALBANS/GEORGIA PROJECT





On December 22, 2008, Central Vermont Public Service Corporation ("CVPS") submitted an informational filing stating that it would need until May 31, 2009, to complete the transmission analysis for the St. Albans/Georgia Project because "the issues associates with the analysis appear to be more complicated and of broader scope than originally assumed" CVPS also stated that this would require the date for completion of the non-transmission alternative screening analysis to be moved to August 31, 2009, and the date for the completion of the solution selection to be moved to November 30, 2009. CVPS further stated that, to the extent that Board approval for the schedule enlargement is required, the information filing would serve as CVPS's request for such approval.

The Board previously established a deadline of January 19, 2009, for parties to comment on CVPS's December 22 filing. No comments were filed.

We conclude that CVPS has provided a reasonable basis for the modified dates set forth in its December 22 filing. We therefore approve the date modifications.

SO ORDERED.

Dated at Montpelier, Vermont, this 25th day of February, 2009.


 _____)

 _____)

 _____)

 _____)

PUBLIC SERVICE
BOARD
OF VERMONT

OFFICE OF THE CLERK

FILED: February 25, 2009

ATTEST: Susan M. Hudson
Clerk of the Board

NOTICE TO READERS: This decision is subject to revision of technical errors. Readers are requested to notify the Clerk of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. (E-mail address: psb.clerk@state.vt.us)