
Timeline and Assignments for Docket 7081 Evaluation 
Who Leads  When in 2009  Description 

 
Staff  June 26  Notice to 7081 parties of evaluation plan adopted by VSPC 

 
Subcommittee 
chairs 

July or Aug  Convene your subcommittee meeting to gather subcommittee 
input on strengths and weaknesses of the process, and 
recommendations for change 
 

Sector leads1  July or Aug  Convene your sector members to gather sector input on 
strengths and weaknesses of the process, and recommendations 
for change 
 

VSPC  Sept 9  Discuss progress on evaluation at regular VSPC meeting 
 

7081 parties and 
VSPC members 

Oct ___  Workshop meeting of all interested parties to finalize list of 
strengths, weaknesses, and recommendations for change 
 

Staff & Tech Coor 
Comm 

Nov 6  Distribute draft evaluation report to VSPC and 7081 parties  
 

VSPC  Nov 6‐Nov 20  Comments/proposed changes on draft 
 

Staff &Tech Coor 
Comm 

Dec 3  Distribute final draft to VSPC 

VSPC  Dec 9  Finalize changes to evaluation report at regular quarterly 
meeting 
 

Staff  Dec 21  Final report to VSPC and 7081 parties 
 

Staff  Dec 30  VSPC & Parties Report to Public Service Board 
 

 

The charge: Between July 1 and December 31, 2009, the Parties agree to convene one or more meetings 
for the purpose of evaluating the planning structure set forth in this MOU in light of experience to date 
and, if appropriate, recommending that the Board modify that structure. All VSPC participants will be 
invited to attend any such meetings. The Parties will report to the Board by December 31, 2009 
concerning the evaluation described in this paragraph. In the event that the evaluation process or report 
contemplated under this paragraph is not completed by December 31, 2009, a Party may request an 
extension from the Board. Docket 7081 MOU at page 39. 

                                                            
1 Sector lead volunteers to be sought at the 6/10/09 VSPC meeting. 


